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Building Construction Map 
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Old Town Demolition (OTD) 
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Old Town Demolition (OTD) 
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Old Town Demo (OTD) - Project Update 

•  Application package submitted to EPA for 
cleanup of PCB contamination in soils near B52 
and B52A areas; submitting application 
amendment for B16 and B16A areas this month 

•  Sampling activities for non-PCB contamination 
are continuing with completion expected April 

•  Reinforcement of the retaining wall from B5 
completed; installation of an additional 
retaining wall adjacent to B5 in progress 

•  Removal of B5 floor slabs, foundations, 
shallow soils to starting; removal of waste 
processing yard slabs and contaminated soils 
to follow B5 

•  Design for removal of B16 retaining wall in 
progress 

•  Phase I completion expected Summer 2016 



OTD – Current Activities: Site overview 



OTD – Current Activities: Collecting under-slab  soil samples 



OTD – Current Activities: Saw cutting slab for 20 piers 



OTD – Current Activities: Reinforcing pier drilling 



OTD – Current Activities: Reinforcing pier re-bar placement 



OTD – Current Activities: Waste packaging 



OTD – Current Activities: Waste loading for shipment 



 

 

IGB - Perspective from Northwest 
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IGB – Status  
 

•  Design has progressed through the following stages: 
•  Program 
•  Conceptual Design 
•  Schematic Design 
•  50% Design Development  
•  100% Design Development  
•  50% Construction Documents (currently being reviewed) 
 

•  DOE Review Project Baseline 
•  Conducted Nov. 17 – 19, 2015 
•  Minor recommendations, all resolved 
•  Expect formal approval March 13, 2016 



IGB - Next Steps 
§  Complete construction documents March 2016 

§  Bid subcontracts March through May 2016 

§  DOE review and approval to award construction July 2016 

§  Construction Aug 2016 through Aug 2018 (early finish) 

§  Will take approximately 3 months to relocate programs and begin 
operations. Still planning this effort. 

 

 

 



 
Thank You 

Find us at:  www.lbl.gov 
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